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Agenda for 
DES – CEPS November 2005 Monthly Meeting 

Meeting Date:  November 18, 2005 at 10:00 a.m. CST 

Meeting Location:  EGF Conference Room 

Expected Attendees: Schaffer, Hestle, Hatcher, Clark (Greg), Bradley, Underwood, 
Banyai, Seader and Gershman 

1.  Comments on this agenda 

2.  Comments on 10/19/05 Monthly Meeting and 11/1/05 conference call notes 

3.  Action Items: 

a.  Gershman to respond to FY06 Sales and Marketing Plan. 

b.  Clark (Greg) / Underwood to  furnish scope and sketch regarding  isolation valve 

and meter access at Symphony 11/7/05. 

c.  Gershman  to  create  invoice  for  Symphony  metering  with  deduction  for 

condensate meter installation. 

d.  Clark (Greg) to coordinate customer metering project internet connections. 

e.  Schaffer to follow up with State re­signing Amendment 1 letter. 

f.  Schaffer to follow up with MPF regarding updated DES brochure. 

g.  Clark  (Greg)  to  schedule  meeting  with  Metro  Public  Library  to  discuss  access 

issues per the contract. 

h.  Hatcher to follow up on how customer metering data gets to new data base. 

i.  Hatcher to follow up on payment for Sheraton pumps. 

j.  Underwood (GSP) to investigate alternate route for TN Tower condensate return 

line 

k.  Underwood (GSP) to furnish design drawings and construction estimate for Metro 

Courthouse condensate line replacement. 

l.  Underwood  (GSP)  to  furnish  repair  options  and  cost  estimates  for  Ryman 

Auditorium condensate return line. 

m. Hestle  (CNDE)  to  proceed  with  phase  1  of  the  tunnel  lighting  and  electrical 

project  DES­030 

n.  Branum (GSP) to follow up with Ray Bell regarding damaged insulation on chilled 

water line at A.A. Birch
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o.  Clark  (Greg)  to  check  status  of  disconnecting  Ben  West  building  service  line, 

inside CJC parking garage, when installing chilled water meter at CJC. 

p.  Clark  (Greg) to write a warranty  claim  letter  to WLH  regarding the omission of 

link seals at M/H B. 

q.  Bradley & Underwood to follow up with Metro Water Services regarding probable 

city water leak in 1 st Avenue. 

r.  Bradley / Hatcher to send NTTC records to Metro storage. 

s.  Hatcher to follow up on insurance documents 

t.  Seader & Hestle to follow up on temporary chilled water service for TN Towers 

during Decoupling project. DONE 

u.  Bradley to report on Renaissance Hotel/Convention Center project contact award 

4.  Operations Related 

a.  Financial Matters 

1.  CEPS Management invoice for September 2005 

2.  New Customer Billing System status on schedule 

3.  Customer September 2005 Invoices 

4.  Customer payment issues, if any 

b.  Monitoring 

1.  CEPS October 2005 Operations Report 

2.  DES October 2005 Monitoring Report 

3.  Customer Related plaudits/complaints/issues, if any 

c.  Natural Gas purchasing 

1.  October 2005 results 

i.  JH hand out 

2.  July 2005­May 2006 status No change (>85%) 

d.  Capital improvements and EDS repair/replacement projects – Clark (Greg) 

reporting below: 

1.  Emergency projects – 

1.  Proposed EDS Projects 

i.  TN Tower and TSU condensate disposal 

ii.  Metro Courthouse condensate return line replacement – METRO 

iii.  Ryman Auditorium condensate return



GBB/C02009­05  ­ 3 ­  November 14, 2005 

iv.  State tunnel communication system ­ STATE 

v.  7 th Avenue tunnel rock remediation study ­ METRO 

vi.  Encore Project (Almond Street) 

vii.  Signature Tower 

2.  Capital Projects 

i.  A.A. Birch Criminal Courts Building (formerly Beverly 

Briley/Criminal Justice Center) Phase II 

• Disconnect Ben West service inside CJC. It will be fed 

through AAB & billed through their meter. 

ii.  Symphony EDS and interconnection 

1.  Condensate meter installation 

2.  Manhole access modifications 

3.  Metering credit 

4.  M/H B link seal installation 

iii.  Viridian Interconnection 

1.  Punchlist and WLH disputed pay request 

2.  Close out documentation under review 

iv.  Metro New Library 

1.  Close out documentation 

v.  Tennessee Tower Decoupling 

1.  Construction to begin as soon as building permit can be 

issued 

vi.  Renaissance Hotel and Office Tower and Nashville Convention 

Center 

1.  Contract award status 

vii.  Metering installations 

1.  C­Tech meter panels 85% complete 

2.  Steam metering installation 97% complete 

3.  Chilled Water metering installation 65% complete 

4.  Internet connectivity 

viii.  Status of two Piping Replacement Projects 

1.  Status of NMC invoice for starting three projects 

ix.  Tunnel lighting – Phase I
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5.  Old Business 

a.  Amendment #1 

1.  Wildhorse Saloon and SunTrust Bank Building responses not received. 

2.  State of TN signed but not received 

3.  Processing for Metro signatures 

b.  Metro to bill Viridian $15,700.00 for C­Tech metering panel and installation spring 

2006. 

c.  IDEA Nashville 2006 

d.  New DES marketing brochure status 

e.  Metro Office Re­organization and Thermal records to storage 

f.  JH follow up on insurance documents 

6.  New Business 

a.  Possibility & location of remote summer boiler in EDS 

b.  Kiosk design & installation – MLK Magnet School 

c.  Public Private Partnership Award Dinner November 16 th  in Alexandria, VA 

d.  Agenda review for November 17, 2005 Advisory Board Meeting 

e.  Review Renaissance Office Complex demand reduction request 

f.  Review Customer Survey responses. 

g.  Next meeting is December 21, 2005. 

7.  Adjourn 

New Action Items:


